STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/8/2009  Page 1 of 1
TO:  Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  EA. 04 - 0120F4
e S CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, SUD.TE FED. NO.
CCO#:_, 50 SUPPLEMENT#  ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $67’005’§_6_3'_ﬂ9__,ﬁm
COST:  $76,166.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
IS THIS REQUEST IN ACCORDANCE

SUPPLEMENTAL FUNDS PROVIDED: $15,356.00 WITH YES []NO

. ENVIRONMENTAL DOCUMENTS?
' PROJECT DESCRIPTION: .
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

CCO DESCRIPTION:
Hinge A Reaction - Shear Plates

* Total # of Unreconciled Deferred T
: CCO(s): (including this change)

‘ Previously Approved CCO
Time Adjustments:

30 Day(s) |

Percentage Time Adjusted:

Ti dj. This C ; . ! .
'me Adj. This Change (including this change)

2490 Day(s) DEF Day(s) |

Original Contract Time:

1 % ; 7

ime

THIS CHANGE ORDER PROVIDES FOR:

Installing additional reinforcement to the shear plates at Hinge A.

The Skyway Hinge A reaction force transfer to the SAS was determined to be higher than the force shown in the contract
plans. The Department's Design Oversight and Designer of Record agree that it is prudent risk management to provide
additional reinforcement to the shear plates at Hinge A.

The increase of contract items at contract unit prices results in a net increase of $60,810.00.

For the changes in character of work related to additional detailing, engineering and painting the structural steel beyond
contract item work, the Contractor will receive a lump sum payment of $15,356.00.

The total cost of this change order is $76,166.00, which can be financed from the contingency funds. A total of $2,152,000.00

for Geometry Control (Hinge A and K Reactions) of Supplemental Funds is allotted for this work. Although Cadb does not

allow the use of Supplemental Funds to finance increases in contract item work the needed funds will be transferred manually

for this work. A cost analysis is in the project files.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may affect the controlling
operation.
This change order has concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Ken Terpstra
(Project Manager), Pete Siegenthaler (Principal TE), Marwan Nader (Design of Record), Reza Valizadeh (Ct Oversight), Bill
Zanetich (CT Struct. Maintenance) and Rob Kobal (HQ).
CONCURRED BY: B ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 8/17/07 THIS REQUEST TOTAL TO DATE
o ' ITEMS $60,810.00 $60,810.00
idge Engil A i
| Bridge Engineer Struct Rep, Rick Morrow, Sup TE  Date 8/17/07 FORCE ACCOUNT . $0.00 %0.00
Project Engineer: CT Oversight, Reza Valizadeh, P.E Date 8/21/07 AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/21/07 | ADJUSTMENT $15,356.00 $15,356.00
FHWA Rep.: Struct Maint, Bill Zanetich, P.E.  Date 8/27/07 | TOTAL $76,166.00 $76,166.00
- FEDERAL PARTICIPATION
Environmental: Date
: [] PARTICIPATING [] PARTICIPATING IN PART NONE
Oth { i i
| Ofher(specity): _PCE, Pete Siegenthaler, Prin TE _ Date 8/21/07 [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): i
(MET(pealh)y:  Design of Record, Marwan Nader, Date 7/31/07 FEDERAL SEGREGATION (i more than one Funding Source or P.LP. type)
District Prior Approval By: Date [ Jcco FUNDED PER CONTRAGT [] CCO FUNDED AS FOLLOWS
11Q (ssue Approve) By:  HQ, Rob Kobal Date 8/21’07__( FEDERAL FUNDING SOURCE PERCENT ]
Resident En er's Signajures Date I R VR S ———
/v/,/ l/?/ﬁ/ i

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 854-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



